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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Family of Interim Armored Vehicles

1.  This Modification 45 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance. The purpose of this modification is to establish the parameters for conditional acceptance of five (5)

Mortar Carrier (MC) Vehicles.  The serial numbers for the five MCs are as follows:

                  MC-001          MC-008        MC-012

                  MC-007          MC-009

3. Baseline Configuration. The baseline configuration for the MC Vehicle associated with this modification were manufactured to the

contractor's General Assembly MC Vehicle Part Number 12479554 and Engineering Release Record (ERR) Number GDV0230, Dated 6 March 2002

with the exceptions of the Engineering Change Orders outlined in Attachment C.  Attachment C is incorporated into this modification by

reference.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the MC Vehicles, C.5.5 are waived for the vehicles covered by this modification.  This waiver of the Configuration

Management requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of IAV vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment" includes, but is

not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any software changes

introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support equipment

configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   Until an automatic notification process and Government access are automated

and functional, the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the parties.

        2)  The Joint Contractor-Government Configuration Management (CM) Team has established a corrective action plan for the CM

process.  The contractor and the Government agree to execute a contract modification, not later than 15 May 2002, to clarify the CM

process.

        3)  Delivery Team Meetings.  The previously established joint contractor-Government Delivery Team shall coordinate the

resolution of production, performance, and vehicle configuration issues.

        4)  The contractor shall present a Mortar Carrier weight reduction management plan for Government review no later than April 15,

2002.  The plan shall include a list of candidates with estimated weight reductions.  The contractor shall augment the plan to include

the associated costs no later than May 20, 2002.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or  Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, and

W-BCT-0005 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives.  In accordance with the

Contract Data Requirements List (CDRL) Number A044, the contractor shall provide the vehicle specific lists within 30 business days of

DD 250 approval.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any

failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any
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failures to meet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to make its own

correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

7.  The vehicles will be conditionally accepted pending completion of the First Production Vehicle Inspection (FPVI). For any

discrepancy discovered during the completion of the FPVI, the contractor shall perform corrective action and/or retrofit of all MC

Vehicles previously accepted.  The corrective action and/or retrofit of the vehicles shall be performed at a location specified by the

Government, at no additional cost to the Government.

8.  To inspect the vehicles covered by this modification, the Government will use the conditionally accepted Final Inspection Record

(FIR) MC Vehicle FIR, dated 6 March 2002.

9.  Pursuant to the FIR identified in paragraph 8 above, the subject five MC Vehicles will be conditionally accepted.   These vehicles

will be conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are

fulfilled.  This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and

conditions of the contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is incorporated

into this modification by reference.  The contractor shall submit the vehicle specific Attachment A within two business days after the

DD250 approval.  The parts and hardware shortages shall be installed on the vehicles, at a location specified by the Government. The

installation is subject to Government inspection and acceptance.  This condition will be met upon Government verification that the

installation has been satisfactorily accomplished.  The Attachment A addresses the open issues and Attachment B addresses the retrofit

plan associated with the five vehicles.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles pending

resolution/correction of the following Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification

requirements identified herein:

        1)  The Alternator failure indicator.  (Reference Contractor Waiver W-BCT-0007 R2)

        2)  The Power Pack Interface (PPI) software/hardware issues. (Reference Contractor Waiver W-BCT-0008 R2)

        3)  The Climate Control Unit (CCU) power moding issues. (Reference Contractor Waiver W-BCT-0009 R3)

        4)  The Gauge Cluster Unit (GCU) intermittent lock-up software moding issue.  (Reference Contractor Waiver W-BCT-0010 R2)

        5)  Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting".  (Reference Contractor Waiver W-BCT-

0021)

        6)  The winch.  (Reference Contractor Waiver W-BCT-024)

        7)  Reduced 120mm Round Stowage.  (Reference Contractor Waiver W-BCT-015 R1)

        8)  The contractor's milestone schedule to attain an ISO compliant process for the Anniston facility is documented in Attachment

D which is incorporated into this modification by reference.

        9)  The vehicles manufactured in the Anniston facility will be conditionally accepted pending completion of final paint,

installation of stowage and decals.  The vehicles shall have final paint, stowage and decals completed/installed prior to vehicle

shipment.

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this

modification by reference.

    d.  Height Management System (HMS).  The contractor may download the upgraded HMS production software on all vehicles presented for

acceptance.  In the event the HMS does not meet the requirements of the contract, the contractor shall perform any corrective action

and/or retrofit of the HMS, at a location specified by the Government, at no additional cost to the Government.  The contractor shall

provide, no later than 6 May 2002, the definition and description of the method to be employed to indicate the configuration of the

resident software on the IAV vehicles.

   10.  The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $74,982 prior to liquidation of

progress payments) pending mutual resolution of warranty and related provisions, and production verification test provisions.  The

parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address open compliance

elements under discussion.
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11. The Government will withhold $304,763 per vehicle (after the liquidation of progress payments) for all of the items addressed above

in Paragraph 9 of this modification.

   a.  Upon installation of the Armor on the vehicles, the contractor may invoice for the total amount of the withhold due to the Armor

shortage ($73,445 per vehicle).  The release of the withhold is subject to Government inspection and acceptance of the armor.  This

condition will be met upon Government verification that the installation has been satisfactorily accomplished.

   b.  Upon installation of the Remote Weapon Station (RWS) on the vehicles, the contractor may invoice for $119,644 per vehicle of the

total amount withheld due to the RWS shortage.  This partial release of the withhold is subject to Government inspection and acceptance

of the RWS installation.  This condition will be met upon Government verification that the installation has been satisfactorily

accomplished.  The remainder continues to be withheld until the contractor's RWS product qualification testing is successfully

completed.

12.  Shipping instructions.

    a.  Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Armor and RWS are installed

satisfactorily.  Under no circumstances are the vehicles to be shipped to Fort Lewis without the armor and RWS properly installed.

While the vehicles are shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the

vehicles.  The Government will not incur any expense due to the shipment of the vehicle in place.

    b.  While the vehicles are shipped in place, the contractor may have access to the vehicles to install some of the hardware/parts

shortages addressed in Paragraph 9 above.

    c. In order to ensure the vehicle shipping height does not exceed 110 inches, the contractor shall stow and fold the RWS into its

transport position prior to shipping.

    d.  The external stowage racks (Part Number 10652416-011 and Part Number 10652376-001) will not be installed on the vehicles.  They

will be shipped overpack in the vehicle.

    e.  The shipping instruction applicable to this conditional acceptance modification are provided in Section B of this modification.

13.  Section B of this modification contains a computer system error.  The Section B error does not affect the accuracy of this

modification.  Section G contains the accurate contract administrative data as a result of this modification.  The computer system did

not print the quantity, unit price, or amount of CLIN 0100AA in Section B.  That omitted information is as follows:

     Quantity:      41

     Unit Price:    $ 1,500,290

     Amount:        $61,511,890

14.  As a result of this modification, the total price of Delivery Order 0002 is reduced by $374,910. Except as specifically stated

above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 046 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0100AA        PRODUCTION QUANTITY              ___________________

              NSN: 2320-01-481-8578

              NOUN: MORTAR CARRIER

              FSCM: 19207

              PART NR: 12479554

              SECURITY CLASS: Unclassified

              PRON: X11GX002X1    PRON AMD: 11    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530320H002  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001         DELETED

                 002         DELETED

                 003               10           31-MAY-2002

                 005               4            31-OCT-2002

                 006               4            31-DEC-2002

                 008               23           30-JUN-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002
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0100AD        PRODUCTION QUANTITY                                         5          EA   $ 1,425,308.000  $      7,126,540.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8578

              NOUN: MORTAR CARRIER

              FSCM: 19207

              PART NR: 12479554

              SECURITY CLASS: Unclassified

              PRON: X11GX002X1    PRON AMD: 11    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W909532107L003  W91A2N    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          I0R

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               5            13-JUN-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         BLDG 9630 L ST

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

EXCEPTION DATA:

"Vehicles are to be shipped in accordance with

Security Classification Guide. For further

guidance contact PM BCT Security Keith Whitten

(586) 753-2135"

SHIP TO:

Ft. Lewis Fielding Office

Bldg 3041

Ft. Lewis, WA 98433-5000

MARK FOR:

Mr. Covington, PH (253) 966-4851/

             CELL (253) 405-2697

Ms. Bray, PH (253) 966-4851

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0100AA  X11GX002X1             AA       1        $      69,013,340.00  $      -7,501,450.00            $      61,511,890.00

        311071                        1GXP01

0100AD  X11GX002X1             AA       1        $               0.00  $       7,126,540.00            $       7,126,540.00

        311071                        1GXP01

                                                                           _________________

                                                         NET CHANGE    $        -374,910.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $        -374,910.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -374,910.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     698,721,205.00              $        -374,910.00              $     698,346,295.00
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